Runnymede Local Plan Timetable Version Control

Initial adoption date: 25th February 2026.

The timetable is reviewed monthly. Changes made to the timetable since its adoption are described in the table below.

Stage	Activity	Description of change	Date change made
Get Ready	Gateway 1 (Self-Assessment)/ Commencement of plan-making	Indicative End: Month Year amended from 31/10/2026 to 30/10/2026 as 31/10/2026 was noted to be a Saturday so not practical for passing through gateway 1.	24/04/2026
Whole table	Whole table	Status column added to allow progress to be tracked. All activities were marked to be 'on track' with the exception of the following activities which were noted as being complete: -Developing project management process and structure, governance risk register and ensuring resources are in place to begin the project (completion date: 01/06/2026) -Call for sites and initial site assessment process (completion date: 8/05/2026)	25/06/2026
Get ready	Scoping, collating and procuring early evidence and scoping strategic environmental assessment	Marked as completed as at 10/07/2026	24/07/2026
Get ready	Scoping and production of an engagement strategy/Councillor and key internal and external stakeholder briefings/ early engagement about forthcoming plan production	Consultation dates amended from 6 weeks in September/October 2026 to 5 weeks from 7th September to 12th October 2026.	24/07/2026
Get ready	(Statutory) Notice of intention to start plan making	Status amended from 'on track' to 'complete 29/06/2026'	24/07/2026
Get ready	Procuring Strategic Environmental Assessment	Indicative End: Month Year amended from 30/06/2026 to 30/09/2026. Status amended from 'on track' to 'Procurement underway-new target date 30/09/2026'	24/07/2026
Get ready	Scoping and production of an engagement strategy/Councillor and key internal and	Status amended from 'on track' to 'complete 12/10/2026'	23/10/2026

	external stakeholder briefings/ early engagement about forthcoming plan production		
Get ready	Procuring Strategic Environmental Assessment	Status amended from ‘on track’ to ‘complete 20/10/2026’	23/10/2026
Prepare the plan	Strategic Environmental Assessment Scoping Consultation (note statutory minimums)	Status amended from ‘on track’ to ‘complete 12/10/2026’	23/10/2026